PBW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

January 11, 2008
(PBW Project No. 1381)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: December 2007 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAO, rather than
by the 10™ of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAQO during
the previous month — The following actions were taken during the previous month:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.3 — Laboratory analyses of soil samples collected from 7 locations
within off-site Lot 20 (the former commercial marina property west of the
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South Area), and 7 locations within the area of the Site north of Marlin
Avenue (the North Area) were completed. Validation of the data from these
analyses was partially completed.

o Subtask 6.5 — Development and sampling of Zone B monitoring well
NE3MW30B was performed. Laboratory analyses of groundwater samples
from ten Zone A monitoring wells and NE3AMW30B were completed.
Laboratory analyses of a soil sample from the boring for NE3AMW30B were
also completed. Validation of the data from these analyses was partially
completed. Water level elevations were measured in Site monitoring wells
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and staff gauges on December 3, 2007. Evaluation of groundwater data was
performed.

o Subtask 6.7 — Wetlands sediment samples were collected from the 0 to 0.5
foot depth interval at nine locations (3WSED1 through 3WSED9) and from
the 1 to 2 foot depth interval at location 2WSED9 as proposed in my
November 1, 2007 letter to you, which was approved by your letter dated
December 13, 2007. Proposed samples from the 1 to 2 foot depth interval at
locations 2WSEDS8 and 2WSED 10 were not collected as saturated
conditions (standing water) were observed at these locations.

Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

Results of sampling, tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — The

following data were received or generated during the previous month:

Water levels measured in Site monitoring wells and calculated water level
elevations are provided in Attachment A.

Unvalidated analytical laboratory reports for the soil sample analyses described
above are provided in electronic form on the enclosed DVD.

Unvalidated analytical laboratory reports for the groundwater sample analyses
described above are provided in electronic form on the enclosed DVD.

The validation report for the Lot 20 soil sample analyses described above is
provided in electronic form on the enclosed DVD.

The updated database, including all data validated through December 31, 2007 is
provided in electronic format on the enclosed DVD.

Actions, data and plans which are scheduled for the next two months and other

information relating to the progress of work — The following actions are planned for

the next two months:

RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan (weather and access permitting) including:

o Subtask 6.3 — Soil investigation — to be continued through soil sample data
validation, and data evaluation.

o Subtask 6.5 — Groundwater/NAPL investigation — to be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, data validation, and data evaluation.

o Subtask 6.7 — Sediment investigation — to be continued through sample
analyses, data validation, and data evaluation.
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e Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 70% complete. No delays were encountered this month.

Although not required by the UAO, an alternative project schedule was submitted to you on
October 18, 2007 in response to your request. This alternative schedule was based on use of a
removal action approach for performance of remaining project activities to obtain construction
completion by September 30, 2008, coupled with a partial delisting of the Site. A meeting
between Respondents and EPA representatives is scheduled for January 16, 2008 to review the
objectives of this schedule and discuss mechanisms to move forward with its implementation.

Thank you for the opportunity to submit this status report. Should you have any questions,
do not hesitate to contact me.

Sincerely,

PASTOR, B & WHEELER, LLC

“zZZ

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Robert L. Iuliucci - Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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December 3, 2007 Water Levels

MP*

Depth to Water

Elevation Water (ft | Elevation (ft
Well ID Date Time (ft AMSL?) BMP?) AMSL)
ND2MWO01 12/3/2007 1138 5.09 4.13 0.96
IND3MWO02 12/3/2007 1151 6.41 4.46 1.95
ND4MWO03 12/3/2007 1057 6.20 3.73 247
NE1MWO04 12/3/2007 1123 4.90 3.47 1.43
NE3MWO05 12/3/2007 1154 6.53 5.03 1.50
NF2MWO06 12/3/2007 1158 5.35 3.27 2.08
SB4MWO07 12/3/2007 946 7.57 6.14 1.43
SEIMWO08 12/3/2007 954 7.54 521 233
SE6MW09 12/3/2007 1018 7.66 5.74 1.92
SF5MW10 12/3/2007 1006 8.01 6.01 2.00
SF6MW11 12/3/2007 1011 8.11 6.39 1.72
SF7TMW12 12/3/2007 1015 7.96 6.44 1.52
SG2MW13 12/3/2007 959 7.71 6.07 1.64
SH7MW 14 12/3/2007 1026 8.10 6.43 1.67
SJIMW15 12/3/2007 1044 5.61 3.47 2.14
SJITMW16 12/3/2007 1032 7.19 6.51 0.68
SL8MW17 12/3/2007 1038 5.87 4.81 1.06
NB4MW18 12/3/2007 1051 4.96 3.68 1.28
NG3MW19 12/3/2007 1111 5.08 3.29 1.79
OMW?20 12/3/2007 1134 4.88 2.84 2.04
OMW21 12/3/2007 1126 5.73 4.86 0.87
SAAMW22 12/3/2007 941 7.79 6.72 1.07
ND4MW24B 12/3/2007 1101 5.70 3.32 2.38
NG3MW25B 12/3/2007 1113 4.91 2.94 1.97
OMW27B 12/3/2007 1129 5.45 4.17 1.28
INC2MW28 12/3/2007 1142 4.76 2.51 225
IND3MW29 12/3/2007 1147 5.33 3.27 2.06
INE3MW30B 12/3/2007 1104 6.70 4.78 1.92
MW-1 12/3/2007 NM 6.75 421 M
MW-2 12/3/2007 NM 5.88 3.64 M
MW-3 12/3/2007 NM 7.23 5.41 M
HMW-1 12/3/2007 NM 5.15 2.61 M
HMW-2 12/3/2007 NM 4.69 3.63 M
IMW-3 12/3/2007 NM 5.20 3.54 NM
BM-1 12/3/2007 1116 3.53 1.49 2.04
BM-2 12/3/2007 1119 3.30 1.29 2.01
BM-3 12/3/2007 951 5.10 4.60 0.50
Notes:

! MP = Measurement Point (Top of PVC well casing).

2 AMSL = Above Mean Sea Level (NGVD 29).

3 BMP = Below Measurement Point.
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